PRODUCT REQUIREMENTS DOCUMENT

VS DEVELOPERS

Premium real estate marketing website
Detailed product, design and engineering specification

Version 2.0
Date 15 October 2026
Scope Public-facing website only
Status Draft for stakeholder approval

Prepared for product design, engineering, content production, QA and launch planning.

Scope boundary: no admin dashboard, CMS dashboard, CRM interface, user login or staff portal.

Document contents

1. Executive summary
2. Business context and project portfolio
3. Goals, non-goals and success criteria
4. Target users and user journeys
5. Information architecture and sitemap
6. Functional requirements
7. Enquiry and site-visit requirements
8. Visual design system
9. Responsive design and accessibility
10. Technical architecture
11. Content and data requirements
12. SEO and digital marketing
13. Analytics and KPIs
14. Security, privacy and real-estate compliance
15. Performance and non-functional requirements
16. Testing and QA
17. Development roadmap and deliverables
18. Risks and mitigations
19. MVP priorities
20. Launch acceptance checklist
21. Open decisions and assumptions

Document convention: Requirements are proposed specifications. Project facts, approval claims, contact details, schedules and third-party integrations must be verified before production release.

1. Executive summary

The VS Developers website will be a premium, immersive, mobile-first digital platform designed to establish brand credibility, showcase residential plotted developments, communicate location advantages and generate qualified property enquiries and site-visit requests.

The experience combines the visual quality of a premium property brand with the clarity of a conversion-focused marketing website: cinematic photography, editorial typography, smooth scrolling, refined transitions, interactive project layouts and direct communication options.

> **The product is a public-facing website only. No admin dashboard, CRM interface, user accounts, staff login or internal lead-management portal is included.**

1.1 Product objectives

1. Establish VS Developers as a credible, premium real estate developer.
2. Showcase VS Rose Meadows, VS Yogitha Garden and VS Heritage through dedicated project pages.
3. Communicate verified project details, infrastructure, documentation and connectivity.
4. Convert visitors from search, social media, paid campaigns and referrals into enquiries.
5. Make calling, WhatsApp communication, directions and site-visit requests straightforward.
6. Provide a fast, accessible and search-engine-friendly experience across mobile, tablet and desktop.
7. Support future campaigns without requiring a complete website redesign.

1.2 Product principles

- **Trust before persuasion:** property claims must be accurate and verifiable.
- **Visual quality without friction:** animations must not delay information or contact options.
- **Mobile-first conversion:** core actions must work comfortably on smartphones.
- **Project-specific accuracy:** each development has its own verified information.
- **Measurable marketing:** engagement and enquiry conversions should be trackable.
- **Minimal operational complexity:** no unnecessary admin software or user accounts.

2. Business context and project portfolio

VS Developers markets residential plotted developments in the Vemgal and surrounding growth corridor in Karnataka. The website should communicate the company's portfolio and help prospective buyers understand each project's location, development, verified information and process for arranging a visit.

Project	Required presentation
VS Rose Meadows	Dedicated project page with hero media, approved layout plan, specifications, infrastructure, location, gallery and enquiry CTAs.
VS Yogitha Garden	Project-specific features, plot information, connectivity, documentation and site-visit options.
VS Heritage	Project-specific layout, available information, location, approved project details and enquiry journey.

Asset note: use approved company photographs, drone footage, project imagery, master plans and documents. Generic imagery may be used for design exploration only and must not be represented as actual project photography.

2.1 Brand and content direction

- Brand: VS Developers.
- Visual direction: bright, premium, minimal and editorial.
- Proposed palette: white, deep green and muted gold.
- Marketing emphasis: credibility, connectivity, infrastructure and informed property decisions.
- Pricing: do not display plot prices by default; use enquiry-led conversion unless explicitly approved otherwise.
- Communication: telephone, WhatsApp, enquiry forms and directions.

3. Goals, non-goals and success criteria

Goal	Expected product outcome
Brand awareness	Memorable visual identity and consistent brand messaging.
Project discovery	Visitors can find and explore all three developments easily.
Buyer confidence	Clear, accurate and project-specific information.
Lead generation	Reliable enquiry capture and communication pathways.
Site-visit conversion	Clear calls to arrange an in-person visit.
Digital marketing	Dedicated landing pages and campaign attribution.
Search visibility	Indexable pages and technical SEO foundations.
Performance	Fast page loads and responsive interactions.

3.1 Explicit non-goals

- Admin dashboard, CMS dashboard or CRM interface.
- Customer login, account creation, staff login or role management.
- Online property booking, transaction processing or payment gateway.
- Public property marketplace or third-party listings.
- Automated property valuation or automated legal-approval verification.
- Live plot inventory dashboard or automated follow-up engine.
- Customer document portal.

Content updates will be handled through source-controlled content files and redeployment. A CMS can be evaluated later if non-technical content editing becomes necessary.

4. Target users and user journeys

Audience	Primary need
Homebuyers and families	Understand plot dimensions, infrastructure, documentation, access roads and nearby facilities.
Property investors	Review project information, location context, availability and documentation, then contact the company.
Paid-ad and social visitors	Reach a relevant landing page, understand the offer and enquire with minimal friction.
High-intent visitors	Find a phone number, directions, master plan, availability information or appointment option.

4.1 Core user journeys

Journey A - Discovery to enquiry

1. Visitor clicks a social-media advertisement.
2. Visitor lands on the relevant project page.
3. Visitor reviews project details, imagery, location and documentation.
4. Visitor selects Enquire Now and submits the form.
5. Submission is processed and routed to the configured company contact channel.
6. Website confirms acceptance of the enquiry.

Journey B - Search to site visit

1. Visitor searches for VS Developers or a project.
2. Visitor opens the relevant search result.
3. Visitor reviews project information and directions.
4. Visitor submits contact details and a preferred visit date.
5. Company contacts the visitor to confirm the actual appointment.

Journey C - Direct contact

1. Visitor selects a persistent WhatsApp or telephone action.
2. The appropriate messaging or phone application opens.
3. Visitor initiates contact. The site does not claim that a message was sent solely because a link was opened.

Journey D - Project comparison

1. Visitor opens the projects overview.
2. Visitor reviews all three project cards.
3. Visitor compares only verified features and location information.
4. Visitor opens a project page and submits an enquiry.

5. Information architecture and sitemap

Route	Page
/	Home
/about	About VS Developers
/projects	Project portfolio
/projects/rose-meadows	VS Rose Meadows
/projects/yogitha-garden	VS Yogitha Garden
/projects/heritage	VS Heritage
/locations	Location and connectivity
/gallery	Project gallery
/contact	Contact and site-visit requests
/privacy-policy	Privacy policy

Route	Page
/terms	Terms and website disclaimer

5.1 Navigation requirements

- Desktop navigation: logo, About, Projects, Locations, Gallery, Contact and a prominent Schedule a Visit CTA.
- Mobile navigation: compact menu, clear project navigation and persistent contact actions.
- Logo links to the homepage.
- Header remains accessible while scrolling without obscuring important content.
- Every page includes a consistent footer with contact information, navigation, legal links and approved brand assets.
- Use breadcrumbs on deeper project pages where they improve orientation.

6. Functional requirements

6.1 Homepage

Section	Requirements
Cinematic hero	Approved high-resolution image/video; headline; supporting statement; Explore Projects and Schedule a Site Visit CTAs; optional scroll cue; legible text over media.
Brand introduction	Concise company overview, development philosophy and link to About page.
Featured projects	Three cards with approved photography, project name, location, development type, verified features and project-detail link.
Location advantage	Regional connectivity and verified nearby destinations; directions link; no unsupported future-infrastructure claims.
Trust and infrastructure	Project-specific verified documentation and infrastructure; distinguish completed, in-progress and proposed amenities.
Conversion section	Enquiry or site-visit CTA, contact options and clear expectations for follow-up.

Homepage acceptance criteria: each project card opens the correct route; the primary CTA is accessible on common mobile screens; hero content remains usable if media fails; no unverified statistics, awards, testimonials or approval badges are displayed; metadata and social-sharing image are configured.

6.2 About page

- Company introduction, vision and development philosophy.
- Approach to planning and project development.
- Commitment to transparency and customer communication.
- Portfolio overview and contact CTA.
- Company history, experience, awards and testimonials only when substantiated and approved.

6.3 Projects overview

- Display all three projects in a consistent responsive card grid.
- Allow the business to designate a flagship project without changing the information architecture.
- Show project name, location, development type and verified summary.
- Link every card to its dedicated project page.

- Offer a general enquiry option for visitors unsure which project suits them.
- Use a comparison table only when enough verified, comparable information exists.

6.4 Individual project pages

Module	Requirements
Project hero	Approved media, project name, location and primary CTA.
Overview	Clear project description and development type.
Specifications	Verified location, plot dimensions, area and other approved facts.
Master plan	Readable layout with zoom/full-screen viewing where feasible.
Infrastructure	Verified road, drainage, lighting, water and utility details, where applicable.
Amenities	Distinguish completed, planned and proposed facilities.
Documentation	Approved public documents or verified status summaries.
Gallery	Responsive photographs, optional video and accessible controls.
Location	Correct map destination and verified connectivity.
FAQs	Project-specific, accurate answers.
Enquiry	Project-prefilled form and direct contact options.
Related projects	Links to the other developments.

Data rule: each project page must have independent content. Information must not be copied between projects unless it genuinely applies to each and has been verified.

6.5 Master-plan viewer

- Display an approved master-plan image or PDF preview.
- Provide zoom-in, zoom-out and reset controls; support touch gestures where practical.
- Offer full-screen viewing and a downloadable/viewable copy when publication rights permit.
- Provide an accessible document link or text alternative.
- Do not reconstruct a plan and present it as official.
- Live plot availability, selection, reservation and price calculation are out of MVP scope.

6.6 Gallery and media viewer

- Project-specific galleries with optional captions.
- Lightbox/full-screen view, previous/next navigation and keyboard controls.
- Alt text for meaningful images and responsive media formats.
- Lazy-load below-the-fold assets; avoid autoplay audio.
- Provide captions or alternatives for important video content.
- Do not expose confidential documents or personal information.

6.7 Location and connectivity

- Display each project using a verified map destination.
- Provide Get Directions and a text-based location description.

- List relevant nearby destinations and distances after verification.
- Identify travel times as estimates; do not present them as guaranteed.
- Do not use an approximate map pin as the exact property boundary.
- Recheck regional references such as the Devanahalli-Kolar corridor, Narsapura Industrial Area, Kolar, Chintamani and airport connectivity before publication.

6.8 Contact page

- Click-to-call, WhatsApp, email and directions links.
- General enquiry form and site-visit request form.
- Clear company identity and contact details.
- Centralized contact configuration rather than duplicated hardcoded values.

Contact item	Value to verify before launch
Telephone	+91 9035585849
Email	vsdevelopersvsd@outlook.com
Website	vsdevelopersbengaluru.com

7. Enquiry and site-visit requirements

Enquiry capture is the most important functional component. Although no admin panel is required, submissions must be processed through a secure server endpoint or suitable third-party form service.

7.1 Form fields and validation

Field	Requirement
Full name	Required; non-empty and sensible length limit.
Mobile number	Required; validate supported phone-number format.
Email	Optional; validate format if provided.
Interested project	Required for project enquiries; must match a known project identifier.
Enquiry type	Required; allowed values such as general enquiry, availability or site visit.
Preferred visit date	Required for visit requests; valid date and not in the past.
Preferred contact time	Optional; use allowed options.
Message	Optional; length limit and server-side sanitization.
Privacy acknowledgement	Implement appropriate notice and consent; record consent where required.

Do not collect unnecessary identity documents, financial details or sensitive personal information in the initial form.

7.2 Submission workflow

1. Visitor submits the form.
2. Client-side and server-side validation run.
3. Submission is processed securely, with rate limiting and spam controls.
4. Submission is delivered to the designated company email or approved lead-delivery service.

5 The website displays success only when the configured acceptance condition is met.

6 Failures display a useful message and are logged; the design must define retry, durable storage or other recovery behaviour.

A successful HTTP response must not be returned before the submission has been accepted by the configured delivery mechanism. If downstream delivery fails, do not falsely claim the enquiry was delivered.

7.3 Delivery options

Option	Benefits and trade-offs
Server endpoint + email	Custom validation and control; requires secure email-provider configuration.
Third-party form service	Lower infrastructure effort; recurring service cost and provider dependency may apply.
Server + database + email	Better durability and recovery; adds storage operations, retention controls and privacy obligations.

Recommended: lightweight server endpoint with reliable email delivery and durable submission records if budget permits. No admin interface is required.

7.4 WhatsApp requirements

- Use a configurable official company number and supported click-to-chat URL.
- Prefill an editable message with the relevant project name where appropriate.
- Let the visitor review and send the message themselves.
- Do not claim the company received an enquiry merely because the link opened.
- Track click events without collecting unnecessary personal information.

7.5 Site-visit workflow

1 Visitor selects Schedule a Site Visit.

2 Relevant project is preselected.

3 Visitor submits contact details and a preferred date.

4 Request is delivered to the designated company contact.

5 Website confirms request submission.

6 Company contacts the visitor to confirm the appointment.

Required wording: “Your site-visit request has been submitted.” Do not say “Your visit is confirmed” unless a real confirmation mechanism exists.

8. Visual design system

8.1 Proposed brand palette

Token	Hex	Use
Warm white	#F8F7F5	Backgrounds and whitespace.
Deep green	#0D5C46	Primary CTAs, brand accents and navigation states.
Muted gold	#B8892D	Premium highlights and details.
Near-black	#101010	Headings and body text.

These are proposed design tokens. Official logo and existing brand guidelines take precedence if established values differ.

8.2 Typography and layout

- Use a sophisticated display typeface for large headings and a legible sans-serif for body text, labels and buttons.
- Keep paragraph widths comfortable and maintain consistent line-height and spacing.
- Avoid excessive uppercase text and tiny low-contrast captions.
- Use generous whitespace and reusable project cards.
- Use responsive grids rather than fixed desktop layouts.
- Maintain consistent CTA, form and footer patterns.

8.3 Motion and interaction

- Smooth, restrained section transitions.
- Scroll-triggered reveals for headings, imagery and cards.
- Subtle parallax on selected imagery.
- Sticky navigation with a compact scrolled state.
- Subtle hover and focus states.
- Smooth master-plan zoom and optional location storytelling.
- Reduced-motion alternatives.

Technology guidance: GSAP and ScrollTrigger for complex scroll choreography; Lenis only if compatible and beneficial; Framer Motion for smaller transitions; Three.js/React Three Fiber only when 3D materially improves the experience. Do not load several animation systems for every component.

Performance rule: motion must never prevent access to property information or contact actions. Provide static fallbacks if animation or 3D fails.

9. Responsive design and accessibility

Viewport	Expected behaviour
Under 480 px	Single-column content, compact navigation and accessible primary CTAs.
480-767 px	Responsive cards, touch-friendly gallery and clear contact actions.
768-1023 px	Two-column layouts where suitable and readable project imagery.
1024-1439 px	Full navigation, editorial grids and immersive media.
1440 px and above	Controlled content width, expanded media and spacing.

9.1 Accessibility

- Target WCAG 2.2 AA for core journeys.
- Semantic HTML landmarks and logical heading hierarchy.
- Keyboard access to navigation, forms, gallery and master-plan controls.
- Visible focus indicators and suitable color contrast.
- Labels and understandable validation messages.

- Meaningful alt text for informative images; empty alt for decorative images.
- Captions or alternatives for important video content.
- Reduced-motion support and screen-reader announcements for submission outcomes.
- Accessible mobile menus and lightboxes.
- Do not use color alone to communicate status.

10. Technical architecture

10.1 Recommended stack

Layer	Recommended technology	Purpose
Frontend	Next.js, React, TypeScript, Tailwind CSS	Responsive pages, routing, reusable UI, SEO and optimized images.
Motion	GSAP/ScrollTrigger; optional Framer Motion; optional Three.js/R3F	Scroll storytelling and selected interactive effects.
Submission	Next.js server endpoint or third-party form service	Validation, spam controls and delivery.
Optional storage	PostgreSQL or MySQL	Durable submission records, timestamps and delivery status.
External services	Email provider, Google Maps, analytics, CDN	Communication, directions, measurement and media delivery.

10.2 Engineering guidelines

- Use current stable, compatible production versions at kickoff.
- Prefer server-rendered or statically generated pages where appropriate.
- Keep project content in typed data files or structured content modules.
- Separate reusable templates from project-specific content.
- Keep API keys and credentials on the server.
- Use environment variables for deployment configuration.
- Validate forms on both client and server.
- Use image optimization and CDN delivery.
- Document deployment, environment variables and form-delivery configuration.

10.3 Suggested source structure

```
vs-developers/
  app/
    page.tsx
    about/
    projects/
      page.tsx
      rose-meadows/
      yogitha-garden/
      heritage/
    locations/
    gallery/
    contact/
    privacy-policy/
    terms/
    api/enquiry/
  components/
    navigation/
    hero/
    projects/
    gallery/
    forms/
    location/
    footer/
  content/projects/
  lib/
    validation/
    analytics/
    enquiry-delivery/
  public/
    images/
    videos/
    documents/
    brand/
  tests/
```

This structure is illustrative. The final implementation may use a different structure if it preserves maintainability and clear separation of concerns.

11. Content and data requirements

11.1 Project content schema

Field	Description
id / slug	Unique internal identifier and URL-friendly project identifier.
name / location / projectType	Official project name, verified location and development type.
summary / description	Approved short and full descriptions.
heroImage / gallery	Approved media references and captions/alt text.
masterPlan	Approved layout reference.
specifications	Verified project specifications.
amenities	Features and delivery status.
documentation	Approved public-facing documents or verified summaries.
mapUrl	Verified directions link.
seo	Title, meta description and social-sharing metadata.
lastVerified	Date project facts were last reviewed.

11.2 Content update workflow

1. Company provides updated project information and approved assets.
2. Designated content owner reviews the information.
3. Developer updates the relevant content file.
4. Changes are reviewed in staging.
5. Project facts, links and visuals are checked.
6. Website is redeployed and verified.

11.3 Media requirements

- Use official logos without unauthorized alteration.
- Prefer actual project photography over generic stock imagery.
- Retain high-resolution source assets and deliver optimized responsive formats.
- Keep master plans legible at useful zoom levels.
- Use descriptive filenames and alt text.
- Obtain usage rights for third-party media.
- Do not publish private or confidential project documentation.

12. SEO and digital marketing

12.1 On-page SEO

- Unique title and meta description for every public page.
- One clear primary heading and logical heading hierarchy.
- Descriptive internal links and canonical URLs.
- Social-sharing metadata and relevant image alt text.

- Indexable primary content and appropriate structured data when eligible.
- Fast-loading media and functional mobile layouts.

12.2 Technical SEO

- Generate XML sitemap and configure robots.txt correctly.
- Enforce HTTPS and redirect obsolete URLs where appropriate.
- Avoid duplicate project pages and configure canonical tags consistently.
- Provide a custom 404 page.
- Submit the domain to Google Search Console and monitor indexing.
- Prevent staging deployments from appearing in public search.

12.3 Local SEO

- Keep business name and public contact details consistent.
- Link to the legitimate business profile where available.
- Use accurate location descriptions and valid structured data where eligible.
- Do not publish false addresses, fabricated reviews or misleading local claims.
- Keep project locations distinct from the company's office address.

12.4 Paid campaign readiness

- Dedicated project landing pages for Meta Ads and Google Ads.
- Capture campaign parameters at enquiry entry.
- Track form submissions and contact actions.
- Use consistent campaign naming and attribution conventions.
- Ensure landing-page claims match the advertisement.
- Use consent-aware analytics and test destinations before campaigns go live.

13. Analytics and KPIs

Event	Trigger
page_view	Public page is viewed.
project_view	A project page is viewed.
masterplan_open	Master plan is opened.
gallery_interaction	A gallery item is opened.
click_call / click_whatsapp	Telephone or WhatsApp CTA is clicked.
directions_click	Directions link is clicked.
enquiry_start	Visitor begins the enquiry flow.
enquiry_submit	Submission is accepted by the configured delivery mechanism.
site_visit_request	Site-visit request is accepted.
form_error	Submission fails validation or processing.

13.1 KPI definitions

KPI	Definition
Enquiry conversion rate	Accepted enquiries divided by website sessions, multiplied by 100.
Cost per lead	Attributable campaign spend divided by attributable accepted leads.
Site-visit request rate	Site-visit requests divided by accepted enquiries, multiplied by 100.
Form delivery failure rate	Failed delivery attempts divided by total submission attempts.
Engagement	Project views, gallery interactions and master-plan opens, segmented by source.

Use the first 30 days after launch to establish a baseline. Set targets based on actual traffic, advertising spend and lead quality. A WhatsApp click does not prove a message was sent; a site-visit request does not prove a visit occurred. Confirmed visits and sales require a separate verified outcome source.

Do not transmit names, phone numbers, emails or free-text messages to analytics services.

14. Security, privacy and real-estate compliance

14.1 Website security

- Enforce HTTPS and appropriate security headers.
- Validate and sanitize all form submissions server-side.
- Apply rate limiting and spam protection.
- Protect endpoints against abuse and injection attacks.
- Keep credentials out of client-side bundles and source control.
- Use a suitable Content Security Policy and minimize third-party scripts.
- Monitor failures, update dependencies and document recovery procedures.

14.2 Privacy

- Publish a privacy policy describing collection, purpose, sharing, retention and contact procedures.
- Collect only information needed to respond to enquiries.
- Obtain appropriate consent where required.
- Restrict access to enquiry records at the provider/storage layer.
- Define retention and deletion procedures.
- Review form, email, map and analytics providers before enabling them.
- Delay non-essential tracking until applicable consent requirements are met.

Review the implementation against applicable Indian data-protection and consumer-protection requirements before launch.

14.3 Project claim verification

Claim category	Required control
Planning approvals and land-use status	Verify applicable approval, conversion and land-use records.
Title and property documentation	Review source documents and approved public-facing wording.
Plot dimensions, acreage and boundaries	Match published facts to approved layout documents.
Infrastructure and amenities	Distinguish completed, in-progress and proposed features.
Development or possession status	Use current, approved project information.
RERA status	Verify registration or exemption requirements where applicable.
Price and availability	Do not publish unless current and explicitly approved.
Distances and travel times	Recheck sources and label estimates appropriately.

Never infer approval status from another project. Approval badges and legal statements must be reviewed before publication.

15. Performance and non-functional requirements

Requirement	Target
LCP	At or below 2.5 seconds at the 75th percentile.
INP	At or below 200 milliseconds at the 75th percentile.
CLS	At or below 0.1 at the 75th percentile.
Responsive behaviour	No unintended horizontal overflow or clipped primary controls.
Image loading	Responsive formats, explicit dimensions and lazy loading where appropriate.
SEO	Intended public pages are indexable and have unique metadata.
Accessibility	WCAG 2.2 AA target for core journeys.
Form reliability	Submissions are reliably delivered or persisted according to the chosen design.
Error handling	Failed submissions show a clear actionable message.
Availability	Proposed hosting target: 99.9% monthly uptime, subject to hosting plan.
Maintainability	Shared components, documented configuration and reproducible deployment.

15.1 Performance implementation rules

- Compress and resize images before delivery.
- Do not load full-resolution video for every mobile visitor.
- Use poster images for video-heavy sections.
- Reserve media dimensions to prevent layout shifts.
- Lazy-load non-critical media and minimize initial JavaScript.
- Avoid excessive scroll listeners and expensive animation effects.
- Provide static fallbacks if 3D or animation fails.

- Test on real mid-range mobile devices and constrained networks.

16. Testing and quality assurance

16.1 Functional testing

- Verify navigation, routes, project links, maps and directions.
- Test telephone, WhatsApp and email links.
- Test valid and invalid form submissions and server-side validation.
- Test duplicate submission protection, delivery failures and recovery.
- Verify project-specific information and contact context.
- Confirm site-visit requests are not represented as confirmed appointments.

16.2 Visual and accessibility testing

- Compare pages against approved desktop and mobile designs.
- Test major breakpoints and common screen dimensions.
- Check image crops, text readability, sticky header and footer.
- Test animation performance, reduced-motion mode and keyboard navigation.
- Verify overlays, galleries and menus on touch devices.

16.3 SEO and analytics testing

- Validate titles, descriptions, canonical URLs, sitemap and robots configuration.
- Validate structured data.
- Verify analytics events fire once and at the correct point.
- Confirm campaign parameters survive the enquiry flow.
- Ensure no personal information is sent in analytics events.
- Test the production domain in Search Console after launch.

16.4 Security and privacy testing

- Test form rate limiting and spam controls.
- Verify secrets are absent from browser bundles.
- Check API validation and security headers.
- Review third-party access controls, consent and retention settings.
- Ensure production errors do not expose internal details.

17. Development roadmap and deliverables

Phase	Indicative timing	Key work and output
1. Discovery	Week 1	Confirm facts, assets, domain, hosting and enquiry method. Output: approved requirements and content inventory.
2. Design	Weeks 2-3	Homepage, project templates, mobile navigation, form design and motion prototype. Output: approved design system.

Phase	Indicative timing	Key work and output
3. Frontend	Weeks 4-5	Public pages, galleries, master plans, maps, responsive layouts and SEO. Output: website on staging.
4. Integrations	Week 6	Form processing, email/provider setup, WhatsApp, call links, analytics. Output: end-to-end enquiry flow.
5. QA and launch	Weeks 7-8	Content/legal checks, performance, accessibility, security, production deployment and handover.

Estimated schedule: 6-8 weeks depending on approved assets, stakeholder response times and integration complexity.

17.1 Deliverables

- Responsive public-facing website and all approved supporting pages.
- Three project-detail pages and reusable project components.
- Enquiry and site-visit request forms.
- Configured contact, map and WhatsApp links.
- SEO metadata, sitemap and robots configuration.
- Analytics and conversion-event setup.
- Source-code repository and environment configuration documentation.
- Deployment and maintenance instructions.
- QA results, known-issues list and technical handover.
- Project-claim approval record.

No admin panel, CMS dashboard or CRM interface is included.

18. Risks and mitigations

Risk	Impact	Mitigation
Inaccurate approval claims	Legal and reputational exposure	Documentary verification and approval before publishing.
Missing or poor imagery	Lower brand credibility	Collect approved assets before final design.
Slow website due to 3D	Reduced engagement and conversion	Keep 3D optional and prioritize performance.
Enquiries not delivered	Lost sales opportunities	Durable handling, monitoring and failure recovery.
Outdated project details	Buyer confusion	Content verification and redeployment process.
Campaign attribution gaps	Poor marketing optimization	Preserve campaign parameters and test events.
Unclear visit confirmation	Missed appointments	Distinguish request submission from confirmed appointment.
Third-party dependency	Form or analytics disruption	Document dependencies and recovery approach.
Scope expansion	Delayed launch	Approve MVP scope and manage changes explicitly.

19. MVP priorities

Priority	Scope
P0 - Must have	Homepage and About; portfolio and three project pages; verified content; responsive navigation; enquiry and site-visit forms; reliable submission processing; call and WhatsApp; maps; SEO, privacy and legal review; production hosting and QA.
P1 - Strongly recommended	Interactive master-plan viewer; gallery lightbox/video; scroll-triggered animation; analytics and attribution; campaign landing pages; enhanced performance and accessibility testing.
P2 - Future phase	Full 3D walkthrough; virtual tours; interactive plot selection/live availability; Kannada and other languages; campaign personalization; CMS if justified.

20. Launch acceptance checklist

Content and brand

- ■ Official logo and approved brand assets are used.
- ■ All three project pages contain verified, project-specific information.
- ■ Project images, master plans and documents are approved for publication.
- ■ Contact details, map destinations and legal claims are verified.

User experience

- ■ Navigation and project links work across supported devices.
- ■ Mobile layouts have no unintended overflow or clipped controls.
- ■ Gallery, master-plan viewer and motion features work or fail gracefully.
- ■ Reduced-motion and keyboard navigation are supported.

Enquiries

- ■ Valid enquiries are accepted and delivered through the configured channel.
- ■ Invalid submissions receive clear validation feedback.
- ■ Delivery failures are handled without false success messages.
- ■ Site-visit requests are not represented as confirmed appointments.
- ■ Privacy acknowledgement and retention settings are configured.

Production readiness

- ■ HTTPS, domain, redirects and error pages are configured.
- ■ SEO metadata, sitemap and robots settings are verified.
- ■ Analytics events are tested without exposing personal information.
- ■ Performance, accessibility and security checks are complete.
- ■ Deployment instructions and source-code handover are ready.

21. Open decisions and assumptions

Decision	Current assumption / action required
Design direction	Recommended: cinematic homepage with minimal, information-focused project pages.

Decision	Current assumption / action required
Language	Start with English; add Kannada when translated content and maintenance ownership are ready.
Domain and hosting	Use existing domain and hosting if technically suitable; confirm access and deployment method.
Enquiry delivery	Recommended: server endpoint with reliable email delivery and durable records if budget permits.
Pricing	Do not publish prices by default; use enquiry-led conversion.
Plot availability	No live plot inventory in MVP; present only verified static information.
Content updates	Developer updates structured files and deploys changes; no admin/CMS interface.
Timeline	Target 6-8 weeks, subject to asset readiness and approvals.

21.1 Final product definition

VS Developers is a premium real estate marketing and enquiry platform built around three project showcases and a direct path to sales contact. It includes a cinematic homepage, dedicated project pages, accurate project details, master plans, galleries, location information, enquiry and site-visit requests, direct WhatsApp/telephone communication, SEO, accessibility and performance controls.

> **The website should support real buyer decisions, not merely display attractive property imagery. Every page must provide a clear next step, and every enquiry mechanism must work reliably.**

Approval note

This PRD is ready for implementation planning. Before development begins, stakeholders should approve the sitemap, design direction, verified project content, enquiry-delivery mechanism, privacy approach and MVP priorities.

End of document · VS Developers · Detailed PRD v2.0